

Savage River State Forest - Silvicultural Activity Summary By Annual Work Plan

The following summary compares the work scheduled in each annual work plan against the amount of work implemented/completed in the field. Annual Work Plans (AWPs) are developed 18 months in advance of any work being implemented in the field to allow time for an internal departmental and public review process.

	2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		2012		Total	
<i>Workplan Activity</i>	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.	Plan Acres	Acres Comp.
Regeneration Harvests	150	125	65	25	175	175	45	25	65	0	140	72	150	96			50	0	21	0	37	0	898	518
Various Thinning Harvests	355	355	450	221	485	383	250	250	615	218	120	71	75	0	302	13	74	39	111	0	98	0	2935	1550
Salvage Harvests	65	65									30	30		65	593	285					92	0	780	445
Firewood			25	25																			25	25
Deferment			50	37	28	25	500	103			100	58					105	0					783	223
Hazard Reduction			50	50																			50	50
Pine/Spruce Management																					18	0	18	0
Prescribed Fire															300	0							300	0