
Chesapeake and Atlanc Coastal Bays 
Trust Fund
 

SFY2009 - SFY2011
Annual Work Plan
January 2010January 2010

Report to:
The President of the Senate
The Speaker of the House

The Senate Educaon, Health, and Environmental Affairs Commiee
The Senate Budget and Taxaon Commiee
The House Environmental Maers Commiee
The House Appropriaons CommieeThe House Appropriaons Commiee



 

 

 
Chesapeake and Atlantic Coastal Bays Trust Fund 

SFY 2011 Annual Work and Expenditure Plan 

1 

 
CHESAPEAKE AND ATLANTIC COASTAL BAYS TRUST FUND 

SFY 2011 ANNUAL WORK AND EXPENDITURE PLAN 
 
 
PUROPOSE OF THIS REPORT  
 
Pursuant to Senate Bill 213 of the Maryland General Assembly, the BayStat Subcabinet submits this Annual Work and Expenditure 

Plan (Work Plan) for the Chesapeake and Atlantic Coastal Bays Trust Fund (Trust Fund). 

 
CONTAINED IN THIS REPORT   
 
The SFY 2011 Work Plan contains the accounting of all monies distributed from the Trust Fund in State Fiscal Year 2009 (SFY 09), 

provides the expenditure plan and progress for State Fiscal Year 2010 (SFY 10) and identifies the planned work to be funded with 

money from the Trust Fund for 2011 (SFY 11), including annual nutrient and sediment reduction targets, performance measures, and 

accountability criteria (detailed project descriptions are provided in the Fiscal Year Breakout section of this report).  The Work Plan 

includes a section on “contingencies” to account for any unused or un‐appropriated funding that remained in the Trust Fund from 

the prior fiscal year.  The contingency section will also provide details on monies re‐directed by BayStat to respond to changing 

conditions, opportunities, scientific developments and/or project performance that occurred over the course of a project year. 

 
EXECUTIVE SUMMARY 

With the reduction in revenue and actions taken to address the State’s structural deficit, the decision to implement the Trust Fund 

via the intended process, identified within this report, will begin in SFY 12.  As a result, the principles and decisions that were used to 

identify projects and allocate funds for SFY 09 and SFY 10 funding have been applied to SFY 11.   Full implementation of the Trust 

Fund through the six step process is already underway for SFY 12. 

 
To ensure that Trust Fund grants were put to work quickly in the most effective and efficient manner as possible, the BayStat 

Agencies agreed to use existing granting mechanisms at MDE, MDA and DNR.  With the goal of targeting Trust Fund dollars in areas 

to achieve the greatest results, the BayStat agencies used High, Medium, and Low priority target areas for agricultural management 

strategies with the greatest nutrient reduction rates, and to identify projects and proposals received through competitive grant 

programs.  At the time the first competitive Request for Proposals (RFPs) were released, in June 2008, it was expected that the State 

would be able to dedicate up to $75 Million (SFY 09 and SFY10) for the implementation of non‐point source pollution control 

projects.  The response to this first RFP included 90 proposals and over $125 Million in identified need.  It is proposed to apply SFY 

11 funding to continue and complete the priority projects that were prioritized and recommended for funding as part of the original 

selection process.  SFY 09, SFY 10 funding and SFY 11 allocations are summarized in table 1 and are further detailed in the Fiscal Year 

Breakout Section of this report.  The table assumes available Trust Fund revenue of $20 million for FY11. 
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Table 1: 

SFY09 SFY10 SFY11
Category Allocation in M Allocation in M Planned Expenditures

Strategic Monitoring1 $0.25 $0.20 $0.40
TOTAL $0.25 $0.20 $0.40

Agency Direct Costs (1.5%)2 $0.00 $0.00 $0.30
MDA
MDE
DNR

TOTAL $0.00 $0.00 $0.30

Agency Technical Assistance Costs (MDA)3

MDA to SCD for BMP Implementation $0.85 $0.68 $0.68
TOTAL $0.85 $0.68 $0.68

Urban/Suburban Stormwater Projects (MDE)4

St. Mary's SW Retrofit, AA Co. $0.10
Laurel HS LID, PG Co. $0.07

Bear Branch Restoration PG Co. $0.90
Parkside Wetland Retrofit, Balt. City $0.65

Rockfish Raw Bar & Grill, AA Co. $0.11
Tanyard Branch SW Improvement, Talbot Co. $0.49

Western Branch Wetland, PG Co. $0.55
Moore's Run Wetlands, Balt. City $1.87

Greenhill/Hillside, PG Co. $0.14
Back River Restoration, Balt Co. $0.32 $0.23

TOTAL $1.83 $1.50 $2.10

Ag Practices (MDA)5

Cover Crops $2.83 $1.90 $9.52
Forest/Grass Buffers/Wetland Restoration $0.25 $0.00 $0.80

Animal Waste Management $3.00 $0.98 $0.80
TOTAL $6.08 $2.88 $11.12

Targeted Innovative Practices (DNR)6

Little Patuxent $0.34 $1.00 $1.30
Magothy $0.00 $0.36 $0.48

Wheel Creek $0.00 $0.16 $0.37
Tred Avon $0.00 $0.00 $0.48

Watershed 263 $0.00 $0.36 $0.48
Middle Chester $0.00 $0.36 $0.52

Corsica $0.00 $0.00 $0.52
Innovative Technology $0.25 $0.25 $0.25

Natural Filters $0.00 $0.25 $1.00
TOTAL $0.59 $2.74 $5.40

GRAND TOTAL $9.60 $8.00 $20.00
1Includes establishment of baseline data, formation of a monitoring strategy, and technical assistance for monitoring pl
2 Management, administration, and reporting.  Agencies waived direct costs for SFY09&10 due to budget restrictions.
3 Funds Soil Conservation District Staff for BMP technical assistance.
4 Stormwater BMPs such as retrofits, bioretention, and wetland and stream restoration
5 Agricultural BMP installation/incentive programs.
6 Targeted watershed restoration programs, contingency development, and 2 Year Milestone implementation

Trust Fund SFY 09‐11 Appropriation & Planned Expenditures
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“The Bay Trust Fund represents a significant 
change in our approach to Bay restoration.  It will 
require a large degree of coordination between 
state agencies, and between the state and local 

governments.  This new and innovative approach 
will leverage our resources to the greatest extent 

possible, target the funds to the most cost 
effective locations and practices, engage the 

community at large and hold everyone 
accountable.  We will continually review and 

adapt our approach as we learn from our 
experiences.”

‐ Governor Martin O’Malley

INTRODUCTION 

After 25 years of dedicated effort to restore the Chesapeake Bay, it is clear 

that Maryland and our partners are not achieving our goal.  While 

improvements have been realized in some areas, there is now growing 

evidence that conditions may be worsening in other areas.  Maryland will 

continue to grow, and growth and development will present increasing 

water quality challenges on the State’s water resources and the 

Chesapeake Bay.   For strategies to be successful, they must meet the 

needs of current and future generations through the integration of 

environmental protection, social advancement and economic prosperity.   

 
The Trust Fund allows Maryland to accelerate Bay restoration by focusing 

limited financial resources on the most effective non‐point source 

pollution control projects as identified in the State’s Tributary Strategies and the 2‐Year Milestones.  State agencies must work with 

our local and federal partners to administer funding through new and innovative approaches that leverage the funds to the greatest 

extent possible, target the funds to the most cost effective locations and practices, engage the community at large, and hold 

everyone accountable.  Essential to success is designing an allocation process that accomplishes the above, and allows for the 

flexibility necessary to take advantage of the constantly changing conditions, opportunities, and scientific developments.   

 

APPROACH 

The allocation objective of the Trust Fund is to distribute funds through a process that is based on the best available scientific 

information regarding water quality conditions and cost‐effectiveness of nutrient and sediment control measures, is transparent and 

accountable, and results in the greatest possible benefits to the Chesapeake Bay and its tributaries via reductions in non‐point 

source nutrient and sediment loadings.  To guide this allocation process, the BayStat agencies will use an allocation process that is 

designed to be focused, flexible, leveraged, competitive, innovative, engaged, accountable, and adaptive. 

 

A six step process has been developed to meet the above objectives: 

  Step 1:  Target priority areas and practices 

  Step 2:  Develop initial Work and Expenditure Plans, and issue RFP’s 

  Step 3:  Evaluate proposals and make initial allocation decisions 

  Step 4:  Legislative Review and approval 

  Step 5:  Award and Administer Funds 

  Step 6:  Review, report, and refine. 
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PARTNER ROLES AND RESPONSIBILITIES 

The allocation and implementation of the Trust Fund is a collaborative effort between three partners:  the BayStat agencies, the 

Scientific Advisory Panel, and the Legislature.   

 

ROLE OF BAYSTAT:  BayStat is a powerful tool to assess, coordinate and target Maryland’s Bay restoration programs, and to 

inform citizens on progress.  The BayStat agencies are collectively responsible for the administration of the Trust Fund in a 

manner consistent with statute.  BayStat will direct the administration of the Trust Fund in a manner that applies the best 

science, holds state agencies and grant recipients accountable for managing the fund, and targets activities in the most 

cost‐effective way possible.  BayStat developed an annual Work Plan and Expenditure Plan that identifies work and funding 

for the next fiscal year, targets Tributary Basins and practices within those basins to generate the greatest possible nutrient 

reductions per Trust Fund dollar, sets annual implementation goals and expected nutrient and sediment reductions, and 

establishes performance measures and accountability criteria.   

 

  ROLE OF THE SCIENTIFIC ADVISORY PANEL:  A Scientific Advisory Panel will be convened to review and provide scientific 

  guidance to BayStat on 1) the proposed Work Plan for the next fiscal year, 2) distribution of funds from the Trust, 3) 

  categories of grants made in previous fiscal years to assess effectiveness and efficiencies, 4) individual grant applications 

  upon request of BayStat, and 5) any funds awarded non‐competitively to assess whether those funds can be awarded 

  competitively in future years. 

 

  ROLE OF THE LEGISLATURE:    The Legislature will have the same review and approval authority over the proposed fund 

  allocation as with any other portion of the Governor’s budget.  Any changes resulting from that process will be incorporated 

  into the Work and Expenditure plans prior to their finalization and the distribution of funds. 

 

SUMMARY OF TRUST FUND ACCOMPLISHMENTS TO DATE 

The Trust Fund’s first year of spending marked the start of several important initiatives and projects.  For SFY 09, all $9.6M have 

been obligated and the results of these efforts are highlighted: 

 Implementation of Urban/Suburban non‐point source pollution control projects and agricultural BMPs resulted in an 

estimated reduction of 366,746 lbs of Nitrogen, 35,199 lbs of Phosphorus, and 4,538 lbs of Sediment from local 

watersheds and the Bay. 

 Creation of 14 new Soil Conservation District positions to provide on‐the‐ground technical assistance for the installation of 

agricultural best management practices. 

 238,839 acres of cover crops were certified. 

 Development of a Trust Fund monitoring strategy to provide guidance for Trust Fund recipients to effectively monitor 

implementation activities.  This strategy will be finalized in February, 2010 for distribution. 
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“The Sassafras River Association (SRA) has spent 
the past year developing a scientifically‐based 

Sassafras Watershed Action Plan (SWAP) to 
serve as the blueprint for restoration efforts. 

Early on SRA identified key partners and funding 
through the Watershed Assistance Collaborative 

to support this effort.  SRA could have never 
completed the SWAP in one year without the 
support of the Collaborative and our SWAP 

partners”.

‐ Kim Kohl, Executive Director, 
Sassafras River Association

 In response to the Trust Fund, the Watershed Assistance Collaborative was developed to advance and prepare local 

communities for implementation opportunities by leveraging existing resources.   

 

WATERSHED ASSISTANCE COLLABORATIVE  

In recognition that not all jurisdictions currently have the capacity to 

implement the anticipated level of funding envisioned with the Trust Fund, 

Maryland’s State Agencies, the Chesapeake Bay Trust, University of 

Maryland Extension, the University of Maryland Environmental Finance 

Center, NOAA and the EPA joined together to provide services and technical 

assistance to local governments to advance implementation projects.  By 

leveraging resources of existing programs, the Watershed Assistance 

Collaborative exists to provide coordinated capacity building opportunities 

to local implementers.  Once local capacity is developed through the 

Collaborative, the jurisdictions are better positioned to compete for Trust 

Fund, federal and nonprofit funding opportunities.  This Program has also 

allowed Trust Fund dollars to be directed as much as possible to 

implementation, while still developing capacity through other funding 

opportunities.  First year highlights of the Collaborative include: 

Led by the Chesapeake Bay Trust, the Watershed Assistance Collaborative awarded a total of $330,000 for planning and design 

grants awarded to the following communities:  

 Sassafras River Association for project development  

 West/Rhode River Riverkeeper for project development  

 Octararo River Association for project development  

 Choptank Riverkeeper for project development  

 Severn River Association for project design  

 Spa Creek Conservancy for project design  

 Caroline County for Choptank River project development  

 Baltimore City Watershed 246 (Baltimore Harbor Watershed Association) for project development  

 Harford County  for Wheel Creek (Bush River) stream restoration design  

 Trout Unlimited for Jones Falls stream restoration design  

Through the Collaborative’s Outreach and Training Program, the UMD Environmental Finance Center and other partners are 

providing project development, financing strategies and stakeholder development assistance to prepare groups for project 

implementation.  Working with the University of Maryland's SeaGrant Extension, the Watershed Assistance Collaborative is 



 

 

 
Chesapeake and Atlantic Coastal Bays Trust Fund 

SFY 2011 Annual Work and Expenditure Plan 

6 

providing direct assistance to local and county governments and their partners to accelerate nonpoint source pollution reduction 

efforts with its Watershed Restoration Specialists.  These specialists are providing on‐going support to Trust Fund Priority 

Watersheds and other groups to coordinate project implementation, conduct outreach and leverage additional funding 

opportunities.  Over the next year, the Collaborative intends to expand its reach via increased funding support and diversified 

partnerships including incorporating federal agency assistance.  

ALIGNING THE TRUST FUND WITH THE STATE’S BAY RESTORATION PRIORITIES (Maryland’s 2 ‐Year Milestones)  

In June, 2009, Maryland adopted the first set of 2‐Year Milestones.  These 2‐Year Milestones are specific actions that will be 

completed in the near term ‐ by December 31, 2011 – not general goals to be completed decades in the future, and will put 

Maryland on pace to reach its Bay restoration goals by 2020.  For Maryland, the first 2‐Year Milestones consist of a suite of 27 

specific and accelerated actions that will result in an additional reduction of 3.75 million pounds of nitrogen and 193,000 pounds of 

phosphorus from reaching the Bay. This is above and beyond the reductions already being realized through existing programs.  

Importantly, as these specific actions represent the priority non‐point source best management practices, the 2‐Year Milestones will 

play an important role in focusing future Trust Fund work plans.  For more information on Maryland’s 2‐Year Milestones, including 

progress please visit http://www.baystat.maryland.gov/. 

 

SUMMARY OF CONTINGENCIES  

Recognizing that restoring and protecting the Chesapeake Bay is a complex and constantly changing undertaking, and the demand of 

the 2‐Year Milestones requires the Trust Fund allocation and projects to be re‐evaluated continuously to respond to performance, 

changing conditions, opportunities and scientific development – the need to implement contingencies may occur over the course of 

the current fiscal year.  To ensure transparency, details on contingencies taken and the accounting of all monies distributed from the 

Trust Fund will be provided as part of the Annual Work Plan submission.  In SFY 10, higher then estimated revenue was received late 

in SFY 09.  A total of $810,000 was allocated proportionally across the approved categories of the SFY 2009 and 2010 Annual Work 

and Expenditure plan.  Details on how these funds were applied are provided in the Fiscal Year 2010 Breakout Section of this report.  

 

LOOKING FORWARD 

SFY 11 will be the final transition year as funding will be focused on continuing and completing the projects identified as part of the 

SFY 09 and 10 Work Plan.  Furthermore, the BayStat agencies have begun to implement the allocation process by the six step 

approach and to distribute all SFY 12 funds through a competitive process to the greatest extent possible.  Regarding the treatment 

of contingencies that occur in a project year, BayStat’s contingency plan is to evaluate the progress on the State’s 2 Year Milestones 

and direct funding to fill Milestone gaps.    

 

A beta version of the Bay Trust Fund Viewer iMap application is complete.  Users can view locations of LIG and MDE Trust Fund 

projects, project status, and funding amounts.  This site will be updated as more information becomes available and will provide 

details on project activities and the status.  The Trust Fund project iMap application can be accessed by visiting  

http://www.mesgis.com/baytrustviewer/.   
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SFY09
Category Allocation in M

Strategic Monitoring $0.25
TOTAL $0.25

Agency Direct Costs (1.5%) $0.00
MDA
MDE
DNR

TOTAL $0.00

Agency Technical Assistance Costs (MDA)
MDA to SCD  for BMP Implementation $0.85

TOTAL $0.85

Urban/Suburban Stormwater Projects (MDE)
St. Mary's SW  Retrofit, AA Co. $0.10

Laurel HS LID, PG Co. $0.07
Bear Branch Restoration PG Co. $0.90

Parkside Wetland Retrofit, Balt. City $0.65
Rockfish Raw  Bar &  Grill, AA Co. $0.11

Tanyard Branch SW  Improvement, Talbot Co.
Western Branch Wetland, PG Co.
Moore's Run Wetlands, Balt. City

Greenhill/Hillside, PG Co.
Back River Restoration, Balt Co.

TOTAL $1.83

Ag Practices (MDA)
Cover Crops $2.83

Forest/Grass Buffers/Wetland Restoration $0.25
Animal Waste Management $3.00

TOTAL $6.08

Targeted  Innovative Practices (DNR)
Little Patuxent $0.34

Magothy $0.00
Wheel Creek $0.00

Tred Avon $0.00
Watershed 263 $0.00
Middle Chester $0.00

Corsica $0.00
Innovative Technology $0.25

Natural Filters $0.00
TOTAL $0.59

GRAND TOTAL $9.60

“The Chesapeake Bay Trust Fund Local 
Implementation Grant has been a tremendous 

help to us. By supplementing the County’s capital 
funds for watershed improvement projects, the 
Grant has allowed us to accelerate our schedule 

for getting much needed water quality 
improvement projects in the ground.”

 
 
Mark S. Richmond, P.E.,  
Howard County Government,  
Storm Water Management Division 

 

STATE FISCAL YEAR BREAKOUT SECTIONS 

SFY09 SUMMARY & BUDGET 

The following sections provide greater detail on the work that has been done in SFY 09, the projects currently being implemented in 

SFY 10, and the plan for SFY 11.  Each fiscal year breakout section contains a brief summary, the budget of expenditures, and is 

followed by individual factsheets for each line item of the budget which includes annual nutrient and sediment reduction targets, 

performance measures and accountability criteria. 

 

$9.6 Million was allocated in SFY 09 and obligated and 

leveraged over $22 Million in federal, state, and local dollars.  

These funds were used to begin work on the strategic 

monitoring initiative, hire 14 new Soil Conservation District 

(SCD) positions to provide on‐the‐ground agricultural technical 

assistance, begin work on 5 of the 10 urban/suburban 

stormwater projects identified through MDE’s RFP, support the 

cover crop program, and initiate the highest ranked Local 

Implementation Grant in the Little Patuxent watershed.  

Project‐specific details, including estimated nutrient and 

sediment reductions can be found on the corresponding project 

sheets.  At the end of SFY09, unanticipated revenue of 

$810,000 was identified and was incorporated as part of the 

expenditure plan for SFY 10.  

 



 

PROJECT OVERVIEW 
 

A  partnership  between  the Maryland  Department 
of  Natural  Resources  (DNR)  and  the  University  of 
Maryland  Center  for  Environmental  Science 
(UMCES)  was  formed  to  develop  an  effective 
monitoring  strategy  to  evaluate  and  communicate 
the  efficacy  of  the  projects  funded  through  the 
Trust Fund.  This partnership, named the Trust Fund 
Evaluation Workgroup (TFE) also engaged scientists 
and  resource  managers  from  relevant  state
institutions  and  agencies  in  the  region  to  provide
guidance  on  nonpoint  source  monitoring  and 
assessment  methodologies  that  demonstrate
measurable  reductions  of  nutrients  and  sediments 
while leveraging resources. 
 
In  addition,  resources  were  used  to  establish 
baseline  monitoring  in  two  Local  Implementation 
Grant  (LIG)  watersheds  (Wheel  Creek  and  Little 
Patuxent),  and  begin work  on  an  interactive  imap 
site that tracks project and expenditure progress. 
  
The Strategic Monitoring document drafted by  the 
Trust  Fund  Evaluation Workgroup  is  complete  and 
will be distributed with all  current projects as well 
as an attachment with the upcoming RFP for 2012. 
In addition, DNR has and will continue to work with 
local  jurisdictions  to  ensure  that  they  implement 
appropriate  monitoring  methods  to  assess  the 
effectiveness  of  various  restoration  projects.  DNR 
has  constructed  two  monitoring  stations,  one  in 
Wheel  Creek  (Bush  River)  and  one  in  the  Red Hill 
Branch of the Little Patuxent.  Flow monitoring data 
is being collected to provide baseline water quality 
data  for  comparison  to  water  quality  samples
collected after Local Implementation Grant projects 
have been completed. (continued on next page). 

 

TRUST FUND PROJECT REPORT 
STRATEGIC MONITORING (DNR) 

FISCAL YEAR: SFY09 

PROJECT LOCATION:  
Statewide (Target Area Emphasis) 

 

COUNTY/CITY:  Statewide 
 
WATERSHED(S):  Statewide 
 
SUBWATERSHED(S):  Statewide 
 
PROJECT PARTNERS:  DNR 

UMCES 
MES 

 
AGENCY CONTACT:   Jennifer Raulin 
      DNR 
      410‐260‐8745     
      jraulin@dnr.state.md.us 

PROJECT CHARACTERISTICS 

Chesapeake & Atlantic Coastal Bays Trust Fund  
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PROJECT COMPONENT 
Strategic Monitoring/Trust Fund 
Evaluation 

Flow Monitoring  Trust Fund Mapper 

LEAD  UMCES/DNR  DNR  MES 

ACTIVITY  Monitoring Document & Guidance  Monitoring 
Tracking & 
Accountability 

TRUST FUND $  $200,000  $47,860  $2,160 

MATCH $   $0  $0  $12,300 

TOTAL COST  $200,000  $47,860  $14,460 

EST. TN 
REDUCTION 

N/A 

EST. TP 
REDUCTION 

N/A 

EST. TSS 
REDUCTION 

N/A 

STATUS / 
% COMPLETE 

71%  25%  100% 
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PROJECT OVERVIEW (continued from previous page) 
 
The Maryland Biological Stream Survey has coordinated with Harford County Department of Public Works, 
Bureau of Water Resources Engineering to monitor the biological health of Wheel Creek as it relates to the 
restoration activities to be conducted under the Trust Fund.  In March of 2009 eight stream sites were 
selected in Wheel Creek (7) and an adjacent control watershed (1).  These sites were sampled once in the 
spring of 2009 (4/21/09) for water chemistry and benthic macroinvertebrates and once in the summer of 
2009(7/6‐8/09) for fish, crayfish, freshwater mussels, reptiles and amphibians, and physical stream habitat.  
Also, summer stream temperature and land use in the upstream catchment were collected for each site.  
Harford County staff participated in the sampling events.  These data have been analyzed and are being 
compiled into a technical memorandum which will be available at the end of January. 
 
A beta version of the Bay Trust Funding Viewer imap application is completed.  Users can view locations of 
LIG and MDE Trust Fund projects, project status, and funding amounts.  This site will be updated as more 
information becomes available.  http://www.mesgis.com/baytrustviewer/.  



 
 
 
 

 

PROJECT OVERVIEW 
 
 

Maryland’s  2  Year  Milestones  require  the 
acceleration  of  on  the  ground  implementation  of 
agricultural conservation practices.  Achievement of 
this  goal  requires,  Soil  Conservation  Districts  to 
provide  adequate  technical  staff  capable  of 
engineering practice plan and design and providing 
construction  over  site  to  assist  farmers  in 
implementation. 

TRUST FUND PROJECT REPORT 
TECHNICAL ASSISTANCE (MDA) 

FISCAL YEAR: SFY09 

PROJECT LOCATION:  
Statewide (Target Area Emphasis) 

 

COUNTY/CITY:  Statewide 
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  Soil Conservation Districts 

 
AGENCY CONTACT:   John  Rhoderick 
      MDA 
      410‐841‐5700 
      rhoderjc@mda.state.md.us

PROJECT CHARACTERISTICS 
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PROJECT COMPONENT  Soil Conservation Staff Hiring  Training 
Implementation 
Progress  

LEAD  MDA/SCDs  NRCS/MDA/SCDs  MDA/SCDs 

ACTIVITY  Technical Assistance 

LOCATION (Lat/Long)1  Statewide 

TRUST FUND $  $850,000 

MATCH $  $5,875,362 

TOTAL COST  $6,725,362 

EST. TN 
REDUCTION 

N/A 

EST. TP 
REDUCTION 

N/A 

EST. TSS 
REDUCTION 

N/A 

            Goal   Done 

Plans     45       89 

BMPs   302    303 

STATUS / 
% COMPLETE 

90%  50% 

CREP      65      24 
1 14 new Soil Conservation District positions were hired with Trust Fund dollars in the following counties: Alleghany, Anne 
Arundel, Calvert, Caroline, Cecil, Charles, Dorchester ,Harford, Howard , Kent, Somerset, Talbot, Washington, Wicomico 

 



 

PROJECT OVERVIEW 
 

This  runoff  mitigation  project  on  the  St.  Mary’s 
Parish  property  resulted  in  the  construction  of  7 
rain gardens, a 442 sq. ft. bioretention garden, and 
infiltration areas  for 7 acres of  impervious  surface. 
Spa Creek  is a major waterway  that  flows  through 
Annapolis and infrastructure developed mostly prior 
to  stormwater  control  requirements.    Partners 
included  Spa Creek Conservancy,  St. Mary’s  Parish 
and St. Mary’s school. 

 

TRUST FUND PROJECT REPORT 
ST. MARY’S PARISH STORMWATER RETROFIT (MDE) 

FISCAL YEAR: SFY09 

PROJECT LOCATION: Severn River 

 

COUNTY/CITY:  Anne Arundel 
 
WATERSHED(S):  Severn River 
 
SUBWATERSHED(S):  Spa Creek 
 
PROJECT PARTNERS:  Spa Creek Conservancy 

St. Mary’s Parish 
 
AGENCY CONTACT:   Jim George 
      MDE 
      410‐537‐3000 
      jgeorge@mde.state.md.us 

PROJECT CHARACTERISTICS  

PROJECT COMPONENT  St. Mary’s Parish 

LEAD  Spa Creek Conservancy 

ACTIVITY  Stormwater Retrofit 

TRUST FUND $  $100,000 

MATCH $  $15,500 

TOTAL COST  $115,500 

EST. TN 
REDUCTION 

69.0 lbs/yr 

EST. TP 
REDUCTION 

11.0 lbs/yr 

EST. TSS 
REDUCTION 

2.0 lbs/yr 

STATUS / 
% COMPLETE 

100% 
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Photo By Mel Wilkins



 
 
 
 

 
 

PROJECT OVERVIEW 
 

Part  of  a  larger  ecosystem  restoration  and
demonstration  initiative  that  supports  the  Upper 
Patuxent  Watershed  Restoration  Action  Strategy;
Laurel  High  School  will  utilize  low  impact 
development  (LID)  techniques  to  reduce pollutants 
from 3.6 drainage acres and  showcase  this project 
as  an  educational  demonstration  of  alternative 
approaches.   

TRUST FUND PROJECT REPORT 
LAUREL HIGH SCHOOL LOW IMPACT DEVELOPMENT PROJECT (MDE) 

FISCAL YEAR: SFY09 

PROJECT LOCATION: Upper Patuxent

 

COUNTY/CITY:  Prince George’s 
 
WATERSHED(S):  Patuxent River 
 
SUBWATERSHED(S):  Upper Patuxent 
 
PROJECT PARTNERS:  Prince George’s County 

 
AGENCY CONTACT:   Jim George 
      MDE 
      410‐537‐3000 
      jgeorge@mde.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT COMPONENT  Laurel High School LID 

LEAD  Prince George’s County 

ACTIVITY  Storm water Retrofit 

LOCATION (Lat/Long)  39.06/‐76.52 

TRUST FUND $  $70,000 

MATCH $  $234,375 

TOTAL $  $304,375 

EST. TN REDUCTION  14 lbs/yr 

EST. TP REDUCTION  3   lbs/yr 

EST. TSS REDUCTION  1   lbs/yr 

STATUS/% COMPLETE  0%* 

*Based on letter from PG County, this project is delayed until June, 
2010 due to ongoing construction at the school. 

 



 

PROJECT OVERVIEW 
 

This  project  consists  of  2  water  quality  basins to 
trap  pollutants  and  sediments  from  955  drainage 
acres and restore 3,500 linear feet of stream due to 
bank  erosion  and  failed  stormwater management 
facilities  in  Laurel  Lakes.    This  initiative  is  a  joint 
effort between Prince George’s County and the City 
of Laurel. 

 

TRUST FUND PROJECT REPORT 
BEAR BRANCH WATERSHED STREAM STABILIZATION (MDE) 

FISCAL YEAR: SFY09 

 

PROJECT COMPONENT  Bear Branch 

LEAD  Prince George’s County 

ACTIVITY  Stream Restoration 

TRUST FUND $  $900,000 

MATCH $  $500,000 

TOTAL COST  $1,400,000 

EST. TN REDUCTION  1,133 lbs/yr 

EST. TP  REDUCTION  163 lbs/yr 

EST. TSS REDUCTION  23 lbs/yr 

STATUS / % COMPLETE  0%* 

*Construction scheduled to begin January, 2010. 

PROJECT LOCATION: Upper Patuxent 

 

COUNTY/CITY:   Prince George’s 
 
WATERSHED(S):  Patuxent River Upper 
 
SUBWATERSHED(S):  Bear Branch 
 
LAT/LONG:     39.06/‐76.53 
 
PROJECT PARTNERS:  Prince George’s County
      City of Laurel 

 
PROJECT CONTACT:   Jim George 

MDE 
410‐537‐3000 
jgeorge@mde.state.md.us 

 

PROJECT CHARACTERISTICS 
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PROJECT OVERVIEW 
 

Parkside wetland  retrofit will  capture  runoff  from 
130  drainage  acres,  improve  water  quality  and 
reduce  downstream  impacts.    Implementation  of 
this  project  supports  the  objectives  of  the  Back 
River Watershed Plan of 1997 and  the Upper Back 
River Watershed Action Plan of 2008  and helps  to 
reach the nonpoint source TMDL. 

TRUST FUND PROJECT REPORT 
PARKSIDE WETLAND RETROFIT (MDE) 

FISCAL YEAR: SFY09 

PROJECT LOCATION: Patapsco/Back Rivers

 

COUNTY/CITY:  Baltimore City 
 
WATERSHED(S):  Patapsco/Back Rivers 
 
SUBWATERSHED(S):  Herring Run 
 
PROJECT PARTNERS:  Baltimore City DPW 

Herring Run Watershed 
Association 

 
AGENCY CONTACT:   Jim George 
      MDE 
      410‐573‐3000 
      jgeorge@mde.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT COMPONENT 
Parkside Wetland 
Construction 

LEAD 
Herring Run Watershed 
Association 

ACTIVITY  Wetland Creation 

TRUST FUND $  $650,000 

MATCH $  $525,000 

TOTAL COST  $1,175,000 

EST. TN 
REDUCTION 

333 lbs/yr 

EST. TP 
REDUCTION 

66 lbs/yr 

EST. TSS 
REDUCTION 

18 lbs/yr 

STATUS / 
% COMPLETE 

0%* 

*Project has been withdrawn by applicant; BayStat will reprogram 
funds for a project in the same watershed. 



 
 
 
 

 
 

PROJECT OVERVIEW 
 

This project is a partnership between the Spa Creek 
Conservancy  (SCC) and  the owners of  the Rockfish 
Raw  Bar & Grill.    The  property,  developed  before 
stormwater management regulations, has a goal of 
0%  runoff  and will  have  4  rain  gardens,  a  harvest 
and reuse water system, and rain barrels becoming
a showcase for other businesses in the watershed. 

TRUST FUND PROJECT REPORT 
ROCKFISH RAW BAR & GRILL STORMWATER RETROFIT (MDE) 

FISCAL YEAR: SFY09 

PROJECT LOCATION: Severn River 

 

COUNTY/CITY:  Anne Arundel 
 
WATERSHED(S):  Severn River 
 
SUBWATERSHED(S):  Spa Creek 
 
PROJECT PARTNERS:  Spa Creek Conservancy 

Rockfish Raw Bar & Grill 
 

AGENCY CONTACT:   Jim George 
      MDE 
      410‐573‐3000 
      jgeorge@mde.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT COMPONENT 
Rockfish Bar & Grill 
Stormwater  Retrofit 

LEAD  Spa Creek Conservancy 

ACTIVITY  Stormwater Retrofits 

TRUST FUND $  $110,000 

MATCH $  $33,060 

TOTAL COST  $143,060 

EST. TN 
REDUCTION 

5 lbs/yr 

EST. TP 
REDUCTION 

1 lbs/yr 

EST. TSS 
REDUCTION 

0 lbs/yr 

STATUS / 
% COMPLETE 

In design 

 



 
 
 
 

 

PROJECT OVERVIEW 
 

The  Cover  Crop  Program  is  central  to Maryland’s 
current 2 Year Milestone goals of achieving a 3.75 
million  pound  reduction  of  nitrogen  and  193,000 
pounds  of  phosphorus.  Although  the  Chesapeake 
Bay  Restoration  Fund  provides  a  significant  and 
dedicated  funding  source  for  this  program, 
additional  resources  are  required  to  achieve 
ambitious  goals  of  having  cover  crops  annually 
established on nearly half of all cropland statewide. 
 
Maryland  applied  input  from  the  scientific 
community  to  incentivize  acres  where  maximum 
nutrient  reductions  can be  realized. Maryland  also 
contracted  with  the  University  of  Baltimore, 
Schaeffer Policy Center  to  survey both participants 
and  non‐participants  in  the  farm  community  to 
determine  what  program  adjustments  may  boost 
participation. 
 
By and large farmers are supportive of the program 
but  their  participation  is  influenced mostly  by  the 
time  available  after  harvest  to  establish  a  cover 
crop, market considerations and weather.  

TRUST FUND PROJECT REPORT 
MARYLAND COVER CROP PROGRAM (MDA) 

FISCAL YEAR: SFY09 

 

COUNTY/CITY:  State Wide 
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  Soil Conservation Districts 

Participating agricultural  
producers 

 
PROJECT CONTACT:   Louise Lawrence 
      MDA 
      410‐841‐5700 
      lawrenl@mda.state.md.us 

PROJECT CHARACTERISTICS 
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Although MDA designs the program annually based 
on  the  best  information  available  in  the  spring, 
conditions  occurring  over  the  next  4‐5  months 
influence  the  capacity  of  farmers  to  implement 
cover crops on enrolled acres. 

PROJECT LOCATION:  
Statewide (Target Area Emphasis) 



 
PROJECT 
COMPONENT 

Application  Approvals  Fall Certification  Spring Certification1  Process Payments 

LEAD  MDA/SCDs  MDA  MDA/SCDs  MDA/SCDs  MDA 

ACRES2  398,225  387,022  237,144  238,839  N/A 

LOCATION 
(Lat/Long) 

Statewide  Statewide  Statewide  Statewide  Statewide 

COST3  $20,245,345  $19,997,444  $11,185,373  $10,714,778   

EST. TN 
REDUCTION 

1,166,7334 

EST. TP 
REDUCTION 

47,7684 

EST. TSS 
REDUCTION 

N/A 

STATUS/% 
COMPLETE 

100% 100% 100% 100%  
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1 Spring certification acres represent all acres verified by the program including those not eligible for payment. 
2 Programmatic activities for all funding resources 
3 Total Cost includes $3,083,000 from Trust Fund, $7,458,335 from BRF, and $234,000 from other sources 
4 Totals include BRF and other match funding 

ENROLLMENT DETAILS 



 
 
 
 

 
 

PROJECT OVERVIEW 
 

The  Conservation  Reserve  Enhancement  Program 
(CREP)  is  central  to  Maryland’s  current  2  year 
Milestone  goals  for  achieving  3.75  million  pound 
reduction  of  nitrogren  and  193,000  pounds  of 
phosphorus.    BMPs  targeted  include  grass  and 
forest streamside buffers, wetlands and permanent 
stabilization of highly erodible  land.   Water quality 
bonds  provide  the  state’s  share  of  funding  to 
implement  these  BMPs.    Trust  Fund  is  used  to 
provide the $100 per acre signing incentive for new 
and re‐enrolled acres. 

TRUST FUND PROJECT REPORT 
MARYLAND CONSERVATION RESERVE ENHANCEMENT PROGRAM: STATE ENROLLMENT INCENTIVE (MDA) 

FISCAL YEAR: SFY09 
 

PROJECT LOCATION: 
Statewide (Target Area Emphasis)

 

COUNTY/CITY:  Statewide 
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  Soil Conservation Districts 

Participating agricultural  
producers 

 
PROJECT CONTACT:   Louise Lawrence 
      MDA 
      410‐841‐5700 
      lawrenl@mda.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT 
COMPONENT 

New 
Enrollment 

Re‐enrollment 

LEAD  MDA/SCDs  MDA/SCDs 

ACRES1  12.8  66.4 

LOCATION 
(Lat/Long) 

Statewide  Statewide 

SIGNING BONUS 
COST 

$1,280  $6,640 

TRUST FUND 
COST1 

$0 

NMP FINES  $7,920 

EST. TN 
REDUCTION 

9,1002 lbs/yr 

EST. TP 
REDUCTION 

8712 lbs/yr 

EST. TSS 
REDUCTION 

1582 lbs/yr 

STATUS/% 
COMPLETE2 

100% 

1 $250,000 CREP bonus allocation used to fund cover crops, since 
new CREP delayed and became effective May 12, 2009 
2 Calculation based on average reduction from implementation of 
acres receiving bonus payment 



 

PROJECT OVERVIEW 
 

Maryland  2  year  Milestones  emphasizes  the 
acceleration  of  BMPs  that  address  animal  waste 
management.    Specific  BMPs  include  poultry  and 
livestock  animal  waste  storage,  poultry  heavy  use 
areas,  defined  as  concrete  pads  adjacent  to  waste 
storage and houses to facilitate clean up and prevent 
leaching. 

 

TRUST FUND PROJECT REPORT 
ANIMAL WASTE MANAGEMENT (MDA) 

FISCAL YEAR: SFY09 

PROJECT 
COMPONENT 

Implementation 
Completed 

Implementation 
Approved/ 
Pending 

LEAD  MDA/SCDs  MDA/SCDs 

BMPs2 
Animal waste 
storage/HUAs 

Animal waste 
storage/HUAs 

LOCATION 
(Lat/Long) 

Statewide  Statewide 

TRUST FUND $  $3,000,000 

MACS $  $7,230,883 

TOTAL $  $10,230,883 

EST. TN 
REDUCTION 

20,000 lbs/yr1  

EST. TP 
REDUCTION 

20,000 lbs/yr1  

EST. TSS 
REDUCTION 

N/A 

STATUS/% 
COMPLETE4 

12%  88% 

1 Calculation based on reduction from BMPs approved/installed 
with CBTF implementation only 

PROJECT LOCATION:  
Statewide (Target Area Emphasis) 

COUNTY/CITY:  Statewide 
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  Soil Conservation  

Districts 
 

Participating agricultural  
producers 

 
AGENCY CONTACT:   Louise Lawrence 
      MDA 
      410‐841‐5700 
      lawrenl@mda.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT OVERVIEW 
 

In response to the Local Implementation Grant RFP, 
Howard County, Columbia Association, and General 
Growth properties joined together to the create the 
Little Patuxent Restoration Partnership (LPRP). LPRP 
offers  solutions  to  problems  such  as  untreated 
impervious surfaces, stream erosion, nutrient loads, 
and sedimentation through implementation of their 
local watershed restoration plans.   
 
With  limited  funding  in  this  initial  year,  Howard 
County  chose  to  begin  baseline monitoring  in  the 
Red Hill Branch.  This subwatershed was selected by 
the  County  to  implement  a  significant  number  of 
nonpoint  source  pollution  reduction  projects and 
initiatives  in order  to  show a measurable decrease 
in nutrients and  sediment entering  the watershed.
Funds will  be  used  for  project  specific monitoring 
(Salterforth  Pond,  Bramhope  Lane  stream)  as well 
as  watershed  scale  monitoring  (Meadowbrook 
Park).   (continued on next page) 

TRUST FUND PROJECT REPORT 
LITTLE PATUXENT LOCAL IMPLEMENTATION GRANT (DNR) 

FISCAL YEAR: SFY09 

PROJECT LOCATION: Little Patuxent

 

COUNTY/CITY:  Howard County 
 
WATERSHED(S):  Little Patuxent 
 
SUBWATERSHED(S):  Red Hill Branch 

Wilde Lake 
 
PROJECT PARTNERS:  Howard County 

Columbia Association 
 

PROJECT CONTACT:   Jennifer Raulin 
      DNR 
      410‐260‐8745 
      jraulin@dnr.state.md.us 

PROJECT CHARACTERISTICS 
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Wilde Lake, stream reach C, outfall restoration site. When completed, 
the  restored  stream  will  no  longer  be  a  source  of  sediment  and 
pollutants for the Little Patuxent River. The proposed landscaping will 
help restore and fortify the existing stream buffer. 

Photo By Amanda Rockler



 

PROJECT 
COMPONENT 

Salterforth Pond BMP 
Retrofit 

Bramhope Lane 
Stream Restoration 

Meadowbrook Park  Wilde Lake Reach C 

LEAD  Howard Co.  Howard Co.  Howard Co. 
Columbia 
Association 

ACTIVITY  Monitoring  Monitoring  Monitoring 
Stream 
Stabilization 
(1700 ft.) 

LAT/LONG 
39.238485/‐
76.809821 

39.23549/‐
76.823569 

39.247018/‐
76.823569 

39.2236070/‐
768789534 

TRUST FUND $  $140,000  $200,000 

MATCH $   $80,000  $450,000 

COST  $220,000.00  $650,000 

EST. TN REDUCTION  N/A  N/A  N/A  34.0 lbs/yr 

EST. TP REDUCTION  N/A  N/A  N/A  6.0 lbs/yr 

EST. TSS 
REDUCTION 

N/A  N/A  N/A  4,335.0 lbs.yr 

STATUS/% 
COMPLETE 

25%  25%  18%  Permit Phase/ 33% 

PROJECT OVERVIEW (continued from previous page) 
 
Accomplishments to date  include: development of a refined sampling protocol, permit acquisition  for a weir 
installation  for  flow  monitoring,  coordination  with DNR  to  install  additional  weirs  for  monitoring,  and  a 
Brampton Hills community meeting was conducted (15 attendees) to discuss the current monitoring project as 
well as upcoming restoration projects in the queue for this area. 
 
Columbia Association has begun work on the Wilde Lake Reach C Stabilization project which will provide water 
quality benefits and  flow attenuation,  through vegetative enhancements and  channel  stability.   This project 
was designed and permitted by Howard County and the State in 2004.  A re‐permit request has been submitted 
to  the County, Soil Conservation District, and MDE and assuming no delays with  the permits,  is on  track  to 
begin work January, 2010. 
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PROJECT OVERVIEW 
At  the  2007  Executive  Council Meeting,  both  the 
State  of  Maryland  and  the  EPA  agreed  to  the 
importance  of  advancing  innovative  technology 
necessary  to  identify  and  test  environmental 
technologies  to advance Bay  restoration.   Through 
the  Trust  Fund,  in  partnership  with  University  of 
Maryland  (UMD),  Maryland  has  established  a 
competitive  grants  program  to  support  this 
commitment.    (continued on next page) 

 

PROJECT COMPONENT 
SFY09 Innovative 
Technology 

LEAD  UMD/DNR 

ACTIVITY  Innovative Technology 

LOCATION (Lat/Long)  N/A 

TRUST FUND $  $250,000 

MATCH $  $0 

TOTAL $  $250,000* 

EST. TN REDUCTION  N/A 

EST. TP REDUCTION  N/A 

EST. TSS REDUCTION  N/A 

STATUS/% COMPLETE  100% 

 
* Match provided by EPA 

TRUST FUND PROJECT REPORT 
 INNOVATIVE TECHNOLOGY/CONTINGENCY DEVELOPMENT (DNR) 

FISCAL YEAR: SFY09 

PROJECT LOCATION: Statewide 

 

COUNTY/CITY:   Statewide   
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  University of Maryland 

 
AGENCY CONTACT:   Sarah Lane 

DNR 
410‐260‐8788 
slane@dnr.state.md.us 

 

PROJECT CHARACTERISTICS 
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 PROJECT OVERVIEW (continued from previous) 
 

The Innovative Technology Fund was established with the goal of accelerating Bay restoration through the 
improvement of water quality in new and innovative ways.   
 
To date: 
 Zymetis, Inc, a biotechnology company that has developed breakthrough & enabling enzyme technology for 

the blossoming biofuels industry; and  
 Traffax, Inc, a software company that can impact the reduction of  car emissions through better traffic data 

that allows for route diversion during congestion, as well as improved signal operation in urban networks. 
 
For the Research & Development fund, several projects have begun: 
 Avihome, LLC‐ Plenum Floor Ventilation for Poultry Houses; new flooring will result in a drier fecal product 

that will concentrate the nitrogen waste from the chicken therefore reducing its potential to pollute the 
environment in the form of runoff and ammonia emission.  

 Proparts, LLC‐ Proparts’ proposed wind turbine technology will reduce greenhouse gases by reducing 
household electrical demand on coal fired power plants, by producing zero emissions. 

 Stancills, LLC‐ seeks to develop a green roof media that functions well for stormwater management, 
provides a healthy environment for green roof plant species, capable of withstanding environmental 
stresses, is made from at least 20% recycled materials to reduce the embodied energy in production and is 
lighter in weight than other green roof media competitors 

 Maryland Environmental Plastics, LLC‐ MEP is designing a biodegradable aerodynamic seedling “pot” which 
would allow for more efficient  and successful buffer, submerged aquatic vegetation and wetland planting 
via aerial application. 
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STATE FISCAL YEAR BREAKOUT SECTIONS 

SFY10 SUMMARY & BUDGET 

$8.0 Million has been allocated for SFY 10 and has leveraged over $16 Million in federal, state, and local dollars to date.  Funding has 

been earmarked and work has begun on four new urban/suburban stormwater projects, continued funding and training for the SCD 

Technical Assistance positions as well as for cover crop and animal waste management programs.  5 of the 7 Local Implementation 

Grant watersheds are now working on implementing their nonpoint source reducing proposals.  Project‐specific details, including 

estimated nutrient and sediment reductions can be found on the corresponding factsheets.  For several projects, commencement 

has been delayed as funding levels dropped in the Trust Fund.  It was difficult to proceed with project partners when funding 

amounts were not secure.  In order to reduce further 

delay, BayStat agencies agreed to a $25M budget and a 

proportional reduction strategy if funding levels were to 

drop.  This plan is now in place should this same issue 

arise in SFY 11 and will be represented in the 

contingency section of the SFY 2012 Work Plan.  The 

spending plan for SFY 10 as well as SFY 09 contingencies 

can be found in the adjacent chart.  The additional 

revenue from SFY 09 was divided proportionately 

amongst funding categories and represent 

approximately 10% of the SFY 10 budget.  Should 

additional dollars be generated and/or unspent dollars 

remain, BayStat’s contingency plan is to evaluate the 

progress on the State’s 2 Year Milestones and direct 

funding to fill milestone gaps.  

 

SFY10 SFY09 Revenue
Category Allocation in M

Strategic Monitoring $0.20 $0.02
TOTAL $0.20 $0.02

Agency Direct Costs (1.5%) $0.00 $0.00
MDA
MDE
DNR

TOTAL $0.00 $0.00

Agency Technical Assistance Costs (MDA)
MDA to SCD for BMP Implementation $0.68 $0.07

TOTAL $0.68 $0.07

Urban/Suburban Stormwater Projects (MDE)
St. Mary's SW Retrofit, AA Co.

Laurel HS LID, PG Co.
Bear Branch Restoration PG Co.

Parkside Wetland Retrofit, Balt. City
Rockfish Raw Bar & Grill, AA Co.

Tanyard Branch SW Improvement, Talbot Co. $0.49
Western Branch Wetland, PG Co. $0.55
Moore's Run Wetlands, Balt. City

Greenhill/Hillside, PG Co. $0.14
Back River Restoration, Balt Co. $0.32 $0.15

TOTAL $1.50 $0.15

Ag Practices (MDA)
Cover Crops $1.90

Forest/Grass Buffers/Wetland Restoration $0.00 $0.27
Animal Waste Management $0.98 $0.02

TOTAL $2.88 $0.29

Targeted Innovative Practices (DNR)
Little Patuxent $1.00 $0.13

Magothy $0.36
Wheel Creek $0.16

Tred Avon $0.00
Watershed 263 $0.36
Middle Chester $0.36

Corsica $0.00
Innovative Technology $0.25

Natural Filters $0.25 $0.15
TOTAL $2.74 $0.28

GRAND TOTAL $8.00 $0.81



 
 
 
 

 

PROJECT OVERVIEW 
 

SFY10 and SFY11 dollars in Strategic Monitoring will 
continue  to  be  spent  on  collecting  baseline 
monitoring  data  in  Local  Implementation  Grant 
(LIG)  watersheds  as  well  as  improving  on 
communication  and  assistance  regarding  the 
recently completed Strategic Monitoring document.
  
 

UMCES and DNR,  the  two  leads on  the Trust Fund 
Evaluation  Workgroup  (TFE)  are  currently 
investigating  the  costs  associated with  conducting 
baseline  monitoring  in  two  LIG  watersheds,  the 
Magothy River and Middle Chester.  In addition, TFE 
workgroup members agreed UMCES should  initiate 
the  development  of  a  Monitoring  Strategy  guide
that will  include  high‐quality  graphics  and  figures, 
and likely include practical examples.   
 
In  addition,  Maryland  Environmental  Service  will 
begin  work  on  Phase  II  of  the  Trust  Fund  imap 
application,  which  will  allow  faster  updating  of 
project status and expenditures. 
 
Specific  activities  for  SFY11  have  been  difficult  to 
identify  due  to  revenue  changes  and  budget  cuts. 
However,  UMCES  and  DNR  continue  to  have 
discussions  on  finding  a  balance  between  on‐the‐
ground  monitoring  needs  and 
reporting/synthesizing  data  requirements  to  track 
progress of the Trust Fund.   

TRUST FUND PROJECT REPORT 
STRATEGIC MONITORING (DNR) 

FISCAL YEAR: SFY10 

PROJECT LOCATION:  
Statewide (Target Area Emphasis) 

 

COUNTY/CITY:  Statewide 
 
WATERSHED(S):  Statewide 
 
SUBWATERSHED(S):  Statewide 
 
PROJECT PARTNERS:  DNR 

UMCES 
MES 

 
AGENCY CONTACT:   Jennifer Raulin 
      DNR 
      410‐260‐8745 
      jraulin@dnr.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT COMPONENT 
Strategic Monitoring/Trust Fund 
Evaluation 

Baseline Monitoring  Trust Fund Mapper Phase II 

LEAD  UMCES  DNR  MES 

ACTIVITY  Monitoring Document & Guidance Monitoring  Tracking & Accountability 

LOCATION (Lat/Long)  N/A  TBD  N/A 

TRUST FUND $  TBD TBD TBD 

MATCH $  TBD TBD TBD 

TOTAL COST  TBD TBD TBD 

EST. TN 
REDUCTION 

N/A 

EST. TP 
REDUCTION 

N/A 

EST. TSS 
REDUCTION 

N/A 

STATUS / 
% COMPLETE 

0%  0%  0% 
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PROJECT OVERVIEW 
 

Maryland’s  2  Year  Milestones  require  the 
acceleration  of  on  the  ground  implementation  of 
agricultural conservation practices.  Achievement of 
this  goal  requires  Soil  Conservation  Districts  to 
provide  adequate  technical  staff  capable  of 
engineering,  practice  plan  and  designs,  and 
providing construction and construction over site to 
assist  farmers  in  implementation.    Level  of  effort 
will continue dependant on funding level in FY11.  

TRUST FUND PROJECT REPORT 
TECHNICAL ASSISTANCE (MDA) 

FISCAL YEAR: SFY10 

PROJECT LOCATION:  
Statewide (Target Area Emphasis) 

 

COUNTY/CITY:  Statewide 
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  Soil Conservation Districts 

 
AGENCY CONTACT:   John Rhoderick 
      MDA   
      410‐841‐5700 
      rhoderjc@mda.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT COMPONENT  Soil Conservation Staff Hiring  Training 
Implementation 
Progress (3months) 

LEAD  MDA/SCDs  NRCS/MDA/SCDs  MDA/SCDs 

ACTIVITY  Technical Assistance 

LOCATION (Lat/Long)  Statewide 

TRUST FUND $  $680,000 

MATCH $  $5,672,762 

TOTAL COST  $6,522,762 

EST. TN 
REDUCTION 

N/A 

EST. TP 
REDUCTION 

N/A 

EST. TSS 
REDUCTION 

N/A 

         Goal  Done 

Plans     90     25 

BMPs   602    78 

STATUS / 
% COMPLETE 

95%  80% 

CREP    120    66 
 



 
 
 
 

 
 

PROJECT OVERVIEW 
 

A construction of a 1.8 acre pond/wetland BMP will 
serve  a  drainage  area  of  75  acres  to  reduce 
excessive  nutrient  from  stormwater  entering  the 
Tanyard  Branch.    This  and  other  partner  projects 
with  Talbot  County  will  provide  a  significant 
reduction  in pollutants and visible debris by means 
of  a  proposed  stormwater  BMP,  bag  filter, 
implementation of community education programs, 
and providing habitat to Bay oysters.  It is proposed 
that this watershed would also receive SFY11 Local 
Implementation Grant funds via the Trust Fund. 

TRUST FUND PROJECT REPORT 
 TANYARD BRANCH STORMWATER IMPROVEMENT (MDE) 

FISCAL YEAR: SFY10 

PROJECT LOCATION: Choptank River

 

COUNTY/CITY:  Talbot 
 
WATERSHED(S):  Choptank 
 
SUBWATERSHED(S):  Tred Avon River 
 
PROJECT PARTNERS:  Town of Easton 
 
AGENCY CONTACT:   Jim George 
      MDE 
      410‐537‐3000 
      jgeorge@mde.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT COMPONENT  Tanyard Branch 

LEAD  Town of Easton 

ACTIVITY  Wetland 

TRUST FUND $  $490,000 

MATCH $  $56,000 

TOTAL COST  $546,000 

EST. TN 
REDUCTION 

113 lbs/yr 

EST. TP 
REDUCTION 

23 lbs/yr 

EST. TSS 
REDUCTION 

6 lbs/yr 

STATUS / 
% COMPLETE 

0%* 

 
* Scheduled to begin early 2010. 



 
 
 
 

 
 

PROJECT OVERVIEW 
 

Located  in Upper Marlboro, Maryland,  this project 
will  restore  16  acres  of  floodplain wetlands  and  6 
acres of wooded  riparian habitat at  the Equestrian 
Center, Courthouse, and Fisherman’s Parking Lot for 
a  total  of  106.3  drainage  acres.    This  ecosystem 
restoration project has a primary goal of  improving 
conditions  for  aquatic  life  and  people  in  the 
Western Branch watershed by  restoring  in‐stream, 
riparian and wetland habitats.  This will be achieved 
through  excavation  of  basins  on  the  floodplain, 
amendment  of  soils  to  impede  drainage,  planting 
sites with  cover  crops  to  control  erosion  and  the 
planting of native vegetation. 

TRUST FUND PROJECT REPORT 
WESTERN BRANCH ENVIRONMENTAL WETLAND RESTORATION (MDE) 

FISCAL YEAR: SFY10 

PROJECT LOCATION: Upper Patuxent

 

COUNTY/CITY:  Prince George’s 
 
WATERSHED(S):  Patuxent River 
 
SUBWATERSHED(S):  Western Branch 
 
PROJECT PARTNERS:  Prince George’s County 

Army Corps of Engineers 
 
AGENCY CONTACT:  Jim George 
      MDE 
      410‐537‐3000 
      jgeorge@mde.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT COMPONENT  Western Branch 

LEAD  Prince George’s County 

ACTIVITY  Wetland Restoration 

TRUST FUND $  $550,000 

MATCH $  $2,482,675 

TOTAL COST  $3,032,675 

EST. TN REDUCTION  150 lbs/yr 

EST. TP  REDUCTION  30 lbs/yr 

EST. TSS REDUCTION  8 lbs/yr 

STATUS / % COMPLETE  0%* 

* Scheduled to begin early 2010 



 
 
 
 

 
 

PROJECT OVERVIEW 
 

Based  on  recommendations  from  the  Greenbelt 
Lake  Watershed  Assessment  and  Wildlife 
Management  Plan,  this  stream  restoration  will 
grade  stream  banks,  install  a  coastal  plain  outfall, 
construct  a  series  of  step  pools  and  two  bed  sills, 
and  remove  a  failing  culvert  to  solve  excessive 
sediment  and  silt  loading  at  a  pedestrian  path 
crossing.    The  stabilization  work  will  reduce 
sediment  and  nutrient  loads  to  downstream 
waterways  and  will  promote  groundwater 
infiltration  in the coastal plain outfall. 
 

TRUST FUND PROJECT REPORT 
 GREENHILL/HILLSIDE ROADS STREAM RESTORATION PROJECT (MDE) 

FISCAL YEAR: SFY10 
 

PROJECT LOCATION: Middle Potomac

 

COUNTY/CITY:  Prince George’s 
 
WATERSHED(S):  Middle Potomac 
 
SUBWATERSHED(S):  Anacostia River 
 
PROJECT PARTNERS:  City of Greenbelt 

 
AGENCY CONTACT:   Jim George 
      MDE 
      410‐537‐3000 
      jgeorge@mde.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT COMPONENT  Greenhill/Hillside 

LEAD  Greenbelt 

ACTIVITY  Stream Restoration 

TRUST FUND $  $140,000 

MATCH $  $80,000 

TOTAL COST  $220,000 

EST. TN REDUCTION  125 lbs/yr 

EST. TP REDUCTION  6 lbs/yr 

EST. TSS REDUCTION  1 lbs/yr 

STATUS/% COMPLETE  0%* 

* Scheduled to begin  early 2010 



 

PROJECT OVERVIEW 
 

This  stream  restoration  project  utilizes  natural 
channel design techniques to restore 3,000 linear feet
between Raspe Avenue  and  Twilight Court,  improve 
habitat and reduce nonpoint source pollutant  load  in 
a  reach  that  is degraded by urbanization,  floodplain 
encroachment,  and  invasive  vegetation.    These 
techniques will  restore multiple  ecological  functions 
through  reduction  of  sediment  by  armoring  in  high 
shear stress areas, reduction in nutrient loads through 
vegetative  uptake  and  biochemical  processes, 
improvement  in  biodiversity  resulting  from  bedform 
features  and  temperature  moderation,  and 
groundwater  recharge  through  reconnection  of  the 
floodplain.   The project  supported by  the Back River 
Watershed  Plan  and  the  Upper  Back  River  Small 
Watershed Action Plan of 2008. 

 

TRUST FUND PROJECT REPORT 
BACK RIVER WATERSHED RESTORATION – REDHOUSE RUN AT ST. PATRICK’S STREAM RESTORATION (MDE) 

FISCAL YEAR: SFY10 & 11 

PROJECT COMPONENT  Back River Restoration 

LEAD  Baltimore Co. DEPRM 

Activity  Stream Restoration 

TRUST FUND $  $700,000 

MATCH $  $300,000 

TOTAL $  $1,000,000 

EST. TN REDUCTION  606 lbs/yr  

EST. TP REDUCTION  32 lbs/yr 

EST. TSS REDUCTION  5 lbs/yr 

STATUS/% COMPLETE  0%* 

PROJECT LOCATION: Patapsco/Back Rivers

COUNTY/CITY:  Baltimore County 
 
WATERSHED(S):  Patapsco/Back Rivers 
 
SUBWATERSHED(S):  Back River 
 
PROJECT PARTNERS:  Baltimore Co. Dept. of  

Environmental Protection
 

AGENCY CONTACT:   Jim George 
      MDE 
      410‐537‐3000 
      jgeorge@mde.state.md.us 

PROJECT CHARACTERISTICS
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* Scheduled to begin early 2010 



 
 
 
 

 

PROJECT OVERVIEW 
 

The  Cover  Crop  Program  is  central  to Maryland’s 
current  2  year Milestone  goals  for  achieving  3.75 
million  pound  reduction  of  nitrogen  and  193,000 
pounds  of  phosphorus.  Although  the  Chesapeake 
Bay  Restoration  Fund  provides  a  significant  and 
dedicated  funding  source  for  this  program, 
additional  resources  are  required  to  achieve 
ambitious  goals  of  having  cover  crops  annually 
established on nearly half of all cropland statewide.
 
Maryland  applied  input  from  the  scientific 
community  to  incentivize  acres  where  maximum 
nutrient  reductions  can  be  realized. Maryland  has 
requested  that  the  Chesapeake  Bay  Program  re‐
examine  nutrient  reduction  efficiencies  as  applied 
to  targeted  management  scenarios  and  also 
examine  efficiencies  for  commodity  small  grains 
that are not fall fertilized. 
 

TRUST FUND PROJECT REPORT 
MARYLAND COVER CROP PROGRAM (MDA) 

FISCAL YEAR: SFY10 

 

COUNTY/CITY:  Statewide 
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  Soil Conservation Districts 

Participating agricultural  
producers 

 
PROJECT CONTACT:   Louise Lawrence 
      MDA 
      410‐841‐5700 
      lawrenl@mda.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT LOCATION:  
Statewide (Target Area Emphasis) 
 

By and large farmers are supportive of the program 
but  their  participation  is  influenced mostly  by  the 
time  available  after  harvest  to  establish  a  cover 
crop,  market  considerations  and  weather 
conditions. 



 

PROJECT 
COMPONENT 

Application  Approvals 
Fall 
Certification 

Spring 
Certification 

Process 
Payments 

LEAD  MDA/SCDs  MDA  MDA/SCDs  MDA/SCDs  MDA 

ACRES  330,500  330,500  TBD  TBD  N/A 

LOCATION 
(Lat/Long) 

Statewide  Statewide  Statewide  Statewide  Statewide 

COST  $16,220,309  $16,220,309  TBD  TBD  TBD 

EST. TN 
REDUCTION 

TBD 

EST. TP 
REDUCTION 

TBD 

EST. TSS 
REDUCTION 

N/A 

STATUS/% 
COMPLETE 

100 %  100 %  100 %  100 %  100 % 
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PROJECT OVERVIEW 
 

The  Conservation  Reserve  Enhancement  Program 
(CREP)  is  central  to  Maryland’s  current  2  year 
Milestone  goals  for  achieving  3.75  million  pound 
reduction  of  nitrogen  and  193,000  pounds  of 
phosphorus. BMPs targeted include grass and forest 
streamside  buffers,  wetlands  and  permanent 
stabilization of highly erodible  land.   Water quality 
bonds  provide  the  state’s  share  of  funding  to 
implement  these  BMPs.  Trust  Funds  are  used  to 
provide the $100 per acre signing incentive for new 
and re‐enrolled acres.  

TRUST FUND PROJECT REPORT 
MARYLAND CONSERVATION RESERVE ENHANCEMENT PROGRAM: STATE ENROLLMENT INCENTIVE (MDA) 

FISCAL YEAR: SFY10 
 

PROJECT LOCATION: 
Statewide (Target Area Emphasis) 
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PROJECT 
COMPONENT 

New Enrollment  Re‐enrollment 

LEAD  MDA/SCDs  MDA/SCDs 

ACRES1  408.4  1,435.4 

LOCATION 
(Lat/Long) 

Statewide  Statewide 

SIGNING BONUS 
COST 

$40,840  $143,540 

EST. TN 
REDUCTION 

212,027 

EST. TP 
REDUCTION 

20,284 

EST. TSS 
REDUCTION 

3,688 

STATUS/% 
COMPLETE2 

100%  100% 
1 FY10 as of 12/31/09 
2 Executed contract, signing incentive processed. 

 

 

COUNTY/CITY:  Statewide 
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  Soil Conservation Districts 

Participating agricultural  
producers 

 
PROJECT CONTACT:   Louise Lawrence 
      MDA 
      410‐841‐5700 
      lawrenl@mda.state.md.us 

PROJECT CHARACTERISTICS 



 
 
SIGNING BONUS DETAIL‐ 7/1/09‐12/31/09 

COUNTY 
NEW ACRES 
ENROLLED 

BONUS 
PAYMENT 

REENROLLED 
ACRES 

BONUS PAYMENT 

Caroline  5  $500  4.4  $440 

Carroll  191.2  $19,120  132.7  $13,270 

Cecil  0  $0  546.9  $54,690 

Frederick  77.5  $7,750  166  $16,660 

Kent  7  $700  51.4  $5,140 

Montgomery  6.3  $630  17.1  $1,710 

Queen Anne  26.1  $2,610  418.9  $41,890 

Talbot  41.9  $4,190  78.3  $7,830 

Washington  41.6  $4,160  12.3  $1,230 

Wicomico  $2.5  $250  12.3  $1,230 

Worcester  9.3  $40,840  $12.3  $1,230 

TOTAL  408.4  $40,840  1435.4  $143,540 
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PROJECT OVERVIEW 
 

Maryland’s  2  Year  Milestones  emphasize the 
acceleration  of  BMPs  that  address  animal  waste 
management.    Specific  BMPs  include  poultry  and 
livestock  animal  waste  storage,  poultry  heavy  use 
areas,  defined  as  concrete  pads  adjacent  to  waste 
storage and houses to facilitate clean up and prevent 
leaching. 

 

TRUST FUND PROJECT REPORT 
ANIMAL WASTE MANAGEMENT (MDA) 

FISCAL YEAR: SFY10 

PROJECT 
COMPONENT 

Implementation 
Completed 

Implementation 
Approved/ 
Pending 

LEAD  MDA/SCDs  MDA/SCDs 

BMPs  0  0 

LOCATION 
(Lat/Long) 

Statewide  Statewide 

TRUST FUND $  $980,000 

MACS $  $7,000,000 

TOTAL $  $7,980,000 

EST. TN 
REDUCTION 

6,000 lbs/yr1  

EST. TP 
REDUCTION 

6,000 lbs/yr1  

EST. TSS 
REDUCTION 

N/A 

STATUS/% 
COMPLETE4 

0%  0% 

1 Calculation based on reduction from BMPs approved/installed 
with CBTF implementation only 

PROJECT LOCATION:  
Statewide (Target Area Emphasis) 

COUNTY/CITY:  Statewide 
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  Soil Conservation  

Districts 
 

Participating agricultural  
producers 

 
AGENCY CONTACT:   Louise Lawrence 
      MDA 
      410‐841‐5700 
      lawrenl@dma.state.md.us 

PROJECT CHARACTERISTICS 
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PROJECT OVERVIEW 
 

The Little Patuxent Restoration Partners  (LPRP) are 
working together to  implement a multi‐year, multi‐
initiative  plan  to  restore  multiple  subwatersheds 
within  the  Little  Patuxent  River Watershed.    LPRP 
offers  solutions  to  address  problems  such  as 
untreated  impervious  surfaces,  stream  erosion, 
nutrient loads, and sedimentation.   
 
With $595,000 in SFY10 Trust Fund dollars, Howard 
County has identified eight stormwater projects and 
a  public  outreach  and  education  initiative.    The 
County  has  estimated  that  the  cost  of  the  eight
projects and outreach will be $873,000. The County 
has  $278,000  earmarked  for  these  projects  in  its 
FY10 capital or operating budget, and  therefore,  is 
requesting a total Trust Fund grant of $595,000 for 
these  projects.  The  current  SFY10  Trust  Fund 
request by the County  is, therefore, for 68% of the 
proposed  nine  new  projects.  (continued  on  next 
page) 

TRUST FUND PROJECT REPORT 
LITTLE PATUXENT LOCAL IMPLEMENTATION GRANT (DNR) 

FISCAL YEAR: SFY10 

PROJECT LOCATION: Little Patuxent

 

COUNTY/CITY:  Howard County 
 
WATERSHED(S):  Little Patuxent 
 
SUBWATERSHED(S):  Red Hill Branch 

Wilde Lake 
 
PROJECT PARTNERS:  Howard County 

Columbia Association 
 

PROJECT CONTACT:   Jennifer Raulin 
      DNR 
      410‐260‐8745 
      jraulin@dnr.state.md.us 

PROJECT CHARACTERISTICS 
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Altholton Park‐ The main parking lot and entrance road to Atholton 
Park  does  not  currently  receive  water  quality  treatment.  A 
bioretention facility will pick up most of the untreated  impervious 
areas and pre‐treat runoff prior to its discharge to the stream, thus 
providing  water  quality  treatment  that  is  not  currently  being 
available. The facility will also help to reduce the volume of water 
leaving the site, which will help the stream. 

Photo by Amanda Rockler



 

PROJECT 
COMPONENT 

Dorsey Building 
Atholton 
Park 

Cedar Lane 
Park 

Font Hill 
Park 

Sewall’s 
Orchard 

Brampton 
Hills 

St. Johns Green 
Paul Mill 
Road 

Public Outreach 
 & Education 

LEAD  Howard Co.  Howard Co.  Howard Co.  Howard Co.  Howard Co.  Howard Co.  Howard Co.  Howard Co.  Howard Co. 

ACTIVITY 
Bioretention 
SW retrofit 

Bioretention 
SW retrofit 

Bioretention 
SW retrofit 

Floating 
Wetlands 
(Innovative 
practice) 

Floating 
Wetlands 
(Innovative 
practice) 

Stream 
Restoration 

SW Pond 
Retrofit 

Stream 
Restoration 

Outreach &  
Education 

LAT/LONG 
39.236944/‐
76.826944 

39.18611/‐
76.865833 

39.233611/‐
76.883611 

39.271389/‐
76.859722 

39.198333/‐
76.825833 

39.24444/‐
76.81 

39.294167/‐
76.843889 

39.266389/‐
76.8475 

Red Hill Branch 

TRUST FUND $  $74,000  $70,000  $70,000  $31,000  $80,000  $40,000  $200,000  $30,000 

MATCH $  $46,000  $50,000  $50,000  $42,000 $20,000  $10,000  $50,000  $10,000 

TOTAL $  $120,000  $120,000  $120,000.  $73,000 $100,000  $50,000  $250,000  $40,000. 

EST. TN 
REDUCTION 

1,435.0 lbs/yr 

EST. TP 
REDUCTION 

252.0 lbs/yr 

EST. TSS 
REDUCTION 

4,842.0 lbs/yr 

STATUS/% 
COMPLETE 

Design 
Phase/7% 

Design 
Phase/7% 

Design 
Phase/7% 

0%  0% 
Permit 
Phase/8% 

Construction/ 
8% 

Design 
Phase/7% 

Design Phase/ 
6% 

 

PROJECT OVERVIEW (continued from previous) 
 
Combining the County’s FY09 and FY10 requests as well as several projects underway at the time of the Trust 
Fund award to LPRP, the County has  identified 16 projects costing a total of $3,407,000.     $735,000 from the 
Trust  Fund has been awarded  thus  far over  the  two  year  life of  the Trust  Fund  grant,  the County has only 
requested 22% of the funds needed to perform the 16 projects. Of the $3,407,000 noted above the County has 
been able to procure grants from sources other than the Trust Fund of $1,079,000.  
 
Columbia Association (CA) has identified 18 nonpoint source reduction projects for the $535,000.00 allocated 
with SFY10 Trust Fund dollars.   These projects are currently being vetted through CA’s Board  for  inclusion  in 
their capital budget.   Upon approval  (anticipated  to be February, 2010), DNR will execute a contract  for  the 
construction of these projects.  Please note: funding levels and estimated nutrient and sediment reductions for 
these projects are not included in this fact sheet. 
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PROJECT OVERVIEW 
 

Starting  with  SFY  10  Trust  Fund  dollars,  Anne 
Arundel  County  will  embark  on  a  multi‐year, 
comprehensive  effort  to  rehabilitate  and  restore 
water  quality  and  ecosystem  function  to  three 
degraded  subwatersheds  of  the  Magothy  River 
Watershed  (Maryland  8  digit:  02131001).    Those 
subwatersheds, Cypress Creek, Dividing Creek, and 
Mill  Creek,  are  within  the  Trust  Fund  identified 
priority subwatersheds of the Lower Western Shore 
Tributary  Basin.    These  subwatersheds  contain 
primarily residential and commercial land cover and 
exhibit  imperviousness  ranging  from  24  to  31 
percent. Much of  this  land was developed prior  to 
stormwater  management  measures  and,  in  those 
developed  areas  with  stormwater  management 
facilities,  the  facilities are not necessarily designed 
or functioning to provide water quality benefits.   
 
Anne Arundel County and  its partners,  the Greater 
Severna  Park  Watershed  Action  Group,  the 
Magothy  River  Association,  Anne  Arundel 
Community  College,  and  the  University  of 
Maryland’s  Chesapeake  Biological  Laboratory,  will 
implement  projects  addressing  issues  such  as 
untreated  impervious  surfaces,  as  well  as  the 
sedimentation  and  nutrient  loads  associated  with 
stormwater  runoff  and  in‐stream  erosion.    The 
general  approach  is  to  leverage  the  collective 
knowledge  and  influence  of  the  partners  to 
implement  specific  innovative  and  cost‐effective 
projects to address and assess the aforementioned 
problems.   (continued on next page) 

TRUST FUND PROJECT REPORT 
 MAGOTHY LOCAL IMPLEMENTATION GRANT (DNR) 

FISCAL YEAR: SFY10 

PROJECT LOCATION: Magothy  

 

COUNTY/CITY:  Anne Arundel 
 
WATERSHED(S):  Magothy River 
 
SUBWATERSHED(S):  Cypress Creek 
 
PROJECT PARTNERS:  Anne Arundel County 

Greater Severna Park 
Watershed Action Group 
Magothy River Association 
Anne Arundel Community 
College 
UMD‐ CBL 

 
AGENCY CONTACT:   Jennifer Raulin 
      DNR 
      410‐260‐8745 
      jraulin@dnr.state.md.us 

PROJECT CHARACTERISTICS 

Chesapeake & Atlantic Coastal Bays Trust Fund  
SFY09‐SFY11 Annual Work Plan, January 2010          Page 43 



 

 

PROJECT 
COMPONENT 

Cypress Creek 
Recreation Area 

Dunkeld Manor 
Parking Lot 
Retrofit 

County Park & 
Ride 

N. Cypress 
Creek Retrofit 

LEAD  Anne Arundel Co.  Anne Arundel Co. 
Anne Arundel 
Co. 

Anne Arundel 
Co. 

Anne Arundel 
Co. 

ACTIVITY 
Bioretention SW 
retrofit 

Regenerative 
Stormwater 
Conveyance SW 
retrofit 

Regenerative 
Stormwater 
Conveyance SW 
retrofit 

Bioretention 
SW retrofit 

Regenerative 
Stormwater 
Conveyance SW 
retrofit 

LOCATION 
(Lat/Long)1 

39.0716/‐76.5430  39.0767/‐76.5366 
39.0739/‐
76.5451 

39.0796/‐
76.5465 

39.0769/‐
76.5422 

TRUST FUND $  $360,000 

MATCH $  TBD 

TOTAL $  TBD 

EST. TN 
REDUCTION 

260 lbs/yr 

EST. TP 
REDUCTION 

15 lbs/yr 

EST. TSS 
REDUCTION 

9 lbs/yr 

STATUS/% 
COMPLETE 

Construction/0%  Construction/0%  Design /0%  Design/0%  Design/0% 

1Lat/Long are approximate 
 

PROJECT OVERVIEW (continued from previous) 
 

During this grant implementation year, up to 5 restoration projects within the Cypress Creek subwatershed will 
be developed. These projects are both  innovative and cost‐effective, and will address  the above mentioned 
nonpoint source issues.  Restoration projects targeted for the Cypress Creek subwatershed include the retrofit 
of  stormwater  management  facilities  to  provide  water  quality  as  well  as  quantity  management, and 
implementation of stormwater management at selected locations that are currently unmanaged.  The projects 
will  implement a step pool storm conveyance systems (SPSC)  in  lieu of piped stormwater outfalls to streams, 
install bioretention practices for unmanaged  impervious areas, retrofit a stormwater management pond as a 
step pool and wetland  seepage  system, and  construct  in‐stream enhancements  to provide  for  removal of a 
concrete trapezoidal channel and implementation of a step pool conveyance system.   
 
These  projects  are  designed  to maximize water  quality  and  to  ameliorate  the  nutrient  and  sediment  loads 
currently carried to the tidal Magothy River via nontidal Cypress Creek.  Moreover, these projects will provide 
enhancements  to  the proposed County project  that will  restore  the North Branch of Cypress Creek.   SFY 11 
funding will  continue with  construction of  the designed projects  as well  as other  stormwater management 
projects in other subwatersheds of the Magothy. 
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PROJECT OVERVIEW 
 

The Wheel Creek watershed  (unofficially named)  is 
centrally  located  in Harford County,  approximately 
3 miles south of the Town of Bel Air.   It  is a second 
order  tributary  to  Winters  Run  (MDEDIGIT 
02130702)  and  Atkisson  Reservoir  (MDE8DIGIT 
02130703) in the Bush River watershed (MDE6DIGIT 
021307).  Wheel Creek is situated along the eastern 
edge  of  the  Piedmont  physiographic  province, 
drains  435  acres,  and  contains  approximately  27% 
impervious  cover.    A  mixture  of  commercial  and 
high  density  residential  land  uses  dominate  the 
headwaters  of  the  watershed.    The  remainder  of 
the watershed’s  land use  is dominated by medium 
and  low  density  residential.    The  Harford  Glen 
Environmental  Education  Center,  which  is  part  of 
the  Harford  County  Public  School  system,  is 
predominately  forested and  is  located  in  the  lower 
reaches of the Wheel Creek watershed.   (continued 
on next page) 

TRUST FUND PROJECT REPORT 
 WHEEL CREEK (BUSH RIVER) LOCAL IMPLEMENTATION GRANT (DNR) 

FISCAL YEAR: SFY10 

PROJECT LOCATION: Bush River  

 

COUNTY/CITY:   Harford 
 
WATERSHED(S):  Bush River 
 
SUBWATERSHED(S):  Wheel Creek  
      (unofficially named) 
 
PROJECT PARTNERS:  Harford County 

Chesapeake Bay National 
Estuarine Research Reserve
Regional Watershed 
Restoration Specialist 

 
PROJECT CONTACT:   Carrie Decker 

DNR 
410‐260‐8723 
cdecker@dnr.state.md.us 

PROJECT CHARACTERISTICS 
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Photo by: Christine Buckley



 

PROJECT 
COMPONENT  Project monitoring 

Upper Reach 1 Stream 
Restoration 

Stormwater 
Retrofit 

Stewardship & Rain 
 Garden Projects 

LEAD 
Harford Co. CBNERRS, 
DNR 

Harford Co.  Harford Co.  CBNERRS & RWS 

ACTIVITY  Monitoring  Design  Design 
Design &  
Implementation 

TRUST FUND $  $25,000  $50,000  $30,000  $55,000 

MATCH $1   $88,000  $49,756  $36,991  $55,000 

TOTAL COST  $113,000  $99,756  $66,991  $110,000 

EST. TN 
REDUCTION 

260 lbs/yr 

EST. TP 
REDUCTION 

15 lbs/yr 

EST. TSS 
REDUCTION 

9 lbs/yr 

STATUS / 
% COMPLETE 

15%  0% 0% 0% 
1 Includes County match & WAGP funding  
 

PROJECT OVERVIEW (continued from previous) 
 
Changes in the hydrologic and sediment regimes associated with historic cleaning of forests for agriculture and 
subsequent commercial and residential development have caused Wheel Creek and its tributaries to undergo 
significant morphological changes throughout the watershed.  Changes in hydrology, as well as alternations to 
the stream and adjacent floodplain to accommodate development, have contributed to unstable channel 
conditions.  The unstable conditions include incision of the streambed, streambank erosion, widening of the 
channel, lateral migration, and aggradation throughout much of the watershed.  These channel adjustments 
have contributed a significant amount of sediment to downstream reaches and to Atkisson Reservoir which 
had already lost over 80% of its storage capacity by 1980.  
 
Project components to be implemented in year one include: 1 stormwater retrofit design; 1 degradation 
stream channel restoration design; stewardship and outreach to the community including 5 to 10 rain garden 
installations; and biological, physical and chemical monitoring of the area for the life span of the project to 
demonstrate before and after nutrients and sediments levels.    
 
This project began November 1, 2009 with a Watershed Assistance Grant ($34,000) through the Chesapeake 
Bay Trust and DNR has been approved for a stream restoration design grant to augment Local Implementation 
Grant funding.  
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PROJECT OVERVIEW 
 

Baltimore  City,  Parks  and  People  Foundation,  and 
their  partners  are working  together  to  implement  a 
multi‐year,  multi‐initiative  plan  to  restore  all  sub 
watersheds  located  within  the  Gwynns  Falls 
watershed (Maryland 8 digit: 02130905). 
 
The Watershed 263 Management Plan (referred to as 
the  “Plan”) prepared  for  the City, offers  solutions  to 
address  problems  such  as  untreated  impervious 
surfaces,  nutrient  loads,  and  sedimentation.  The 
general  approach  of  the  Plan  is  to  leverage  the 
collective  power  of  the  City  administration  and 
community  groups  by  implementing  specific 
innovative  and  cost‐effective projects  to  address  the 
aforementioned problems.  
 
With limited funding available for SFY 10, the City has 
identified  four  initial  Environmental  Site  Design 
(“ESD”)  projects  and will  add  2‐4  additional  projects 
after  site  screening  is  completed  (Examples  in 
Appendix D).  (continued on next  page).  

TRUST FUND PROJECT REPORT 
WATERSHED 263 LOCAL IMPLEMENTATION GRANT (DNR) 

FISCAL YEAR: SFY10 

PROJECT LOCATION: Patapsco/Back Rivers

 

COUNTY/CITY:  Baltimore City 
 
WATERSHED(S):  Patapsco/Back 
 
SUBWATERSHED(S):  Gwynns Falls 
 
PROJECT PARTNERS:  Baltimore City DPW 

Parks & People Foundation.
 
AGENCY CONTACT:   Carrie Decker 
      DNR 
      410‐260‐8723 
      cdecker@dnr.state.md.us 
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Treat the storm water 
between the existing 
Gwynns Falls Trail 
bikeway and the existing 
sidewalk at Bush Street in 
Watershed 263 (Subshed 
O). Goal is to construct a 
series of Right‐of‐Way 
bioretention bump‐outs.  
Approximately 50‐100 
feet in length. 

The project will 
treat the runoff 
from a 1.3‐acre 
drainage area 
within Watershed 
263 by building  a 
site specific BMP to 
green/landscape 
the lot and treat the 
storm water. (This 
BMP site is a 
Baltimore City‐
owned, vacant lot at 
the corner of 
Fayette and Mount 
Streets).

Photo by: Amanda Rockler  
Photo by: Amanda Rockler 
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PROJECT COMPONENT 

Community 
outreach, 
Education & 
bioretention 
projects 

Site 1‐ 
Fayette & 
Mount 
Streets 

Site 2‐ 
Fayette & 
Monroe 
Streets 

Site 3‐ The Park 
at Lanvale & 
Gilmor Sts. 

Site 4‐ Bush St. 

LEAD  P&P 
Baltimore 
City DPW 

Baltimore 
City DPW 

Baltimore City 
DPW 

Baltimore City 
DPW 

ACTIVITY 
Outreach & 
Education 

Design & 
Construction
Bioretention

Design & 
Construction
SW retrofit 

Design & 
Construction 
Bioretention 

Design & 
Construction 
SW retrofit 

LOCATION (Lat/Long)  Multiple 
39.289538/‐
76.643758 

39.289439/‐
76.647148 

39.289439/‐
76.647148 

39.2982/‐
76.6436 

TRUST FUND $  $72,000  $41,244  $14,000  $67,977  $115,480 

MATCH $   $0  $40,000  $20,000  $50,000  $80,000 

TOTAL COST  $72,000  $81,244  $34,000  $117,977  $195,480 

EST. TN 
REDUCTION 

2 lbs/yr 

EST. TP 
REDUCTION 

82 lbs/yr 

EST. TSS 
REDUCTION 

2,445 lbs/yr 

STATUS / 
% COMPLETE 

0%  10% 10% 10% 10% 

 

PROJECT OVERVIEW (continued from previous) 
 

The  projects  will  provide  water  quality  benefits,  specifically  nutrient  removal,  and  flow  attenuation,  through 
vegetative and  structural  retrofits. The expected benefit  is  reduced  sediment, phosphorus, and nitrogen  flowing 
into Baltimore’s storm sewer system, which empties into the impaired Gwynns Falls, and then flows into the Middle 
Branch of the Patapsco River. 
 
The  implementation  work  for  this  grant  is  mainly  centered  around  removing  imperious  surface  and  creating 
bioretention and similar stormwater retrofits, including rain gardens. Parks and People Foundation will be providing 
stakeholder outreach and education, as well as small –scale restoration projects serving as demonstration sites.  



 
 
 
 

 

PROJECT OVERVIEW 
 

Kent  County  government  (KC),  Chester  River 
Association  (CRA),  Kent  County  Soil  and  Water 
Conservation  District/NRCS  (KSCD),  University  of 
Maryland  (UMD),  MD  Department  of  Agriculture 
(MDA),  Ducks  Unlimited  (DU),  and  Washington 
College  (WC)  hereafter  referred  to  collectively  as 
the  Middle  Chester  Partners  (MCP),  are  working 
together to  implement a multi‐year, multi‐initiative 
plan  to  restore  the  Middle  Chester  watershed 
(Maryland 8 digit: 02130509).   The Middle Chester 
offers  the  best  current  measurement  data,  an 
existing  Watershed  Restoration  Action  Strategy 
(WRAS),  and  the  greatest  opportunity  to  leverage 
other programs and initiatives.   
 
Facilitated  by  the  Environmental  Finance  Center, 
the MCP  identified  3  focus  areas which  represent 
the greatest needs/threats to water quality: septics, 
agriculture,  and  wetland  restoration  (see  below). 
Subcommittees were  created  and  priority  projects 
were  identified  after  several meetings.   With  the 
assistance  of  University  of  Maryland  Sea  Grant 
Extension  (MDSG),  these  subcommittees  will 
continue  to meet  throughout  this multi‐year grant 
to  identify  additional  projects,  improve  processes, 
and make  strategic decisions with  limited  funding. 
This scope represents one year of what  is expected 
to  be  a  multi‐year  initiative.  (continued  on  next 
page) 

TRUST FUND PROJECT REPORT 
 MIDDLE CHESTER LOCAL IMPLEMENTATION GRANT (DNR) 

FISCAL YEAR: SFY10 

PROJECT LOCATION: Middle Chester

 

COUNTY/CITY:  Kent County 
 
WATERSHED(S):  Middle Chester River 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  Kent County  

Chester River Association 
Ducks Unlimited 
University of Maryland 
MDA 

 
AGENCY CONTACT:   Jennifer Raulin 
      DNR 
      410‐260‐8745 
      jraulin@dnr.state.md.us 
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PROJECT 
COMPONENT 

Wetland 
Restoration 
2 Sites 

Phragmites 
Eradication 

Repair failing 
septics 

Switchgrass 
Buffer Planting 

Precision 
Agriculture 

LEAD  DU  Kent Co.  Kent Co.  CRA  MDA/CRA 

ACTIVITY 
Wetland 
Restoration 

Wetland 
Restoration 

Septics  Ag BMP  Ag BMP 

TRUST FUND $  $66,000  $3,500  $106,000  $68,000   $108,000 

MATCH $   $16,000   $ 0  $0  $40,000  $0 

TOTAL $  $76,000  $3,500  $106,000  $108,000  $108,000 

EST. TN 
REDUCTION 

104 lbs/yr  TBD1 

EST. TP 
REDUCTION 

1 lbs/yr  TBD1 

EST. TSS 
REDUCTION 

350 lbs/yr  TBD1 

STATUS/% 
COMPLETE 

20%  0%  25%  8%  0% 

 

 

PROJECT OVERVIEW (continued from previous page) 
 

 
The main goals of the initial year of Trust Funding in the Middle Chester: 
 
 Septics: Fully fund repairs of 10 failing septic systems in the Critical Area of the Middle Chester watershed, 

and  facilitate  enrollment  of  these  properties  in  the  Bay  Restoration  Fund  for  septic  system  upgrade 
assistance; 

 Wetland Restoration: Spray 30 acres of Morgan Creek to remove phragmites; and restore 2 wetland ponds 
on agricultural land; and 

 Agriculture:  Plant  200  acres  of  switchgrass  in  buffers  and  explore  innovative  uses  for  switchgrass  as  a 
biofuel as well as pilot a precision agriculture project involving Greenseeker technology. 
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1 Sites are currently being selected for these initiatives



 
 
 
 

 

PROJECT OVERVIEW 
 

At  the  2007  Executive  Council Meeting,  both  the 
State  of  Maryland  and  the  EPA  agreed  to  the 
importance  of  advancing  innovative  technology 
necessary  to  identify  and  test  environmental 
technologies  to advance Bay  restoration.   Through 
the  Trust  Fund,  in  partnership  with  University  of 
Maryland  (UMD),  Maryland  has  established  a 
competitive  grants  program  to  support  this 
commitment.  The Innovative Technology Fund was 
established  with  the  goal  of  accelerating  Bay 
restoration  through  the  improvement  of  water 
quality in new and innovative ways.   

 

TRUST FUND PROJECT REPORT 
 INNOVATIVE TECHNOLOGY/CONTINGENCY DEVELOPMENT (DNR) 

FISCAL YEAR: SFY10 

PROJECT LOCATION: Statewide 

 

COUNTY/CITY:   Statewide   
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  University of Maryland 

 
AGENCY CONTACT:   Sarah Lane 

DNR 
410‐260‐8788 
slane@dnr.state.md.us 

PROJECT CHARACTERISTICS 
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The  partners  are  currently  evaluating  projects 
through their review process.  With the advent of 
the  2  Year  Milestones,  SFY10  funding  will  be 
focused  on  companies  that  address  the 
milestones. 
 



Carroll Co. Bureau of 
 
 
 

 

PROJECT OVERVIEW 
 

The project focuses on the installation of vegetative 
filters  on  public  lands  to  help  achieve  the 
accelerated Bay restoration goals set  forth  in the 2 
year milestones.   Projects may  include, but are not 
limited to:  forested and/or grass buffers on county 
or municipal park land; enhancement or conversion 
of  stormwater  facilities  to  wetland  function;  and 
school greening projects that include the conversion 
of  asphalt  or  cement  to  forested  or  grass  buffers, 
etc. 

TRUST FUND PROJECT REPORT 
NATURAL FILTERS IMPLEMENTATION ON LOCAL PUBLIC LANDS (DNR) 

FISCAL YEAR: SFY10 

 

PROJECT LOCATION: Statewide  

 

COUNTY/CITY:   Multiple 
 
WATERSHED(S):  Multiple 
 
SUBWATERSHED(S):  Multiple 
 
PROJECT PARTNERS:  Jones Falls Watershed 

Association 
Gwynns Falls Watershed 
Association 
Carroll Co. Bureau of 
Resource Management 
Harford Co. Parks & Rec 
Maryland Nat’l Park & 
Planning Commission – 
Montgomery Co., 
Washington Co. SCD 

 
PROJECT CONTACT:   Kristen Fleming 

Maryland Department of 
Natural Resources 
410‐260‐8813 
kfleming@dnr.state.md.us 

PROJECT CHARACTERISTICS 

Chesapeake & Atlantic Coastal Bays Trust Fund  
SFY09‐SFY11 Annual Work Plan, January 2010           Page 52 

Photos By Kristen Fleming
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PROJECT  
COMPONENT 

Essex 
Farm 
Park 

Sudbrook 
Park 

Leister Park  Bark Hill 
Eldersburg 
Senior 
Center 

Walter’s 
Mill/Deer 
Creek 

Potomac & 
Patuxent 
Sites 

Smithsburg 
WWTP 

Kirkwood 
Park 

LOCATION 
Baltimore 
County 

Baltimore 
County 

Carroll 
County 

Carroll 
County 

Carroll 
County 

Harford 
County 

Montgomery 
County 

Washington 
County 

Town of 
Hancock 

ACTIVITY 
Buffer 
Planting 

Buffer 
Planting 

Reforestation  Reforestation Reforestation
Buffer 
Planting 

Buffer 
Planting 

Buffer 
Planting 

Buffer 
Planting 

TRUST FUND 
$ 

$225,000 

MATCH $  $55,540 

TOTAL $  $280,540 

EST. TN  
REDUCTION 

1,058 lbs/yr 

EST. TP  
REDUCTION 

78 lbs/yr 

EST. TSS  
REDUCTION 

14 lbs/yr 

STATUS/  
% COMPLETE 

10% 
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High Priority 

Medium Priority 

A more detailed locator map can be found at  
http://www.baystat.maryland.gov/trustfund 

 

Priority Tributary 

Low Priority 

Upper  
Eastern  
Shore 

Lower  
Western  
Shore 

Choptank

Lower  
Eastern  
Shore 

Patuxent 

STATE FISCAL YEAR BREAKOUT SECTIONS 

SFY 11 PLANNED EXPENDITURES 

Full implementation of the proposed allocation process required a transitional period, in which case the allocation process was 

delayed at the beginning of SFY 09.   At the time the first competitive Request for Proposals (RFPs) were released, June 2008, for SFY 

09 and SFY 10 to identify local implementation opportunities, it was expected that the State would be able to dedicate up to $75 

Million for the implementation of non‐point source pollution control projects.  The level of response to this first RFP included 90 

proposals and over $125 Million in identified need.  The SFY 11 allocation is developed for a $20 Million budget and will be focused 

on completing as many of the projects identified in SFY 09 and SFY 10 Work Plan.  As the State is honoring their commitment to 

these local implementation projects and the process used to identify them, the targeting strategy for SFY 11 is consistent with what 

was used previously. 

 

TARGETING STRATEGY: 

 The BayStat Program developed priority funding areas using information from UMCES’ Chesapeake Bay Report Card, the USGS 

SPARROW model, and best professional judgment. The Chesapeake Bay Report Card is an assessment of the health of the 

Chesapeake Bay ecosystem developed by university, state and federal scientists.  The report card combines multiple indicators 

(regarding water quality and habitat) of an ecosystem’s health 

into a single health score for 15 regions in the Bay.  Summary 

data from the Report Card were used to identify five of 

Maryland’s ten Tributary Basins that had the poorest Chesapeake 

Bay health scores and are significantly impacted by nonpoint 

source pollution.  High Priority watersheds within the five 

Tributary Basins were then selected using the U.S. Geological 

Survey’s SPARROW model of surface water quality.  SPARROW 

estimates of delivered nitrogen yields for watersheds within the 

Patuxent, Lower Western Shore, Upper Eastern Shore, Choptank 

and Lower Eastern Tributary Basins were compared, and 46 subwatersheds were selected as High Priority.  Medium Priority 

watersheds were selected using three criteria.  First, all of the watersheds within the Patuxent, Lower Western Shore, Upper Eastern 

Shore, Choptank, and Lower Eastern Shore Tributary Strategy basins that were not identified as High Priority watersheds were 

selected as Medium Priority watersheds.  Then, SPARROW data (estimated delivered nitrogen) for all of the remaining watersheds in 

the Chesapeake Bay drainage area were compared, and the highest loading basins were selected as Medium Priority.  And finally, 

professional judgment was used to select the Anacostia, Chincoteague and Isle of Wight Bay as Medium Priority watersheds.  The 

Anacostia watershed was selected as it “connected” other Medium Priority areas.  The Coastal Bay watersheds were selected based 

on the expertise of scientists in that region. All of the remaining watersheds in the Chesapeake and Coastal Bay watersheds are 

listed as Low Priorities. 
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Category Allocation in M  N Red (lbs/yr)

Strategic Monitoring $0.40
TOTAL $0.40

Agency Direct Costs (1.5%) $0.30
MDA
MDE
DNR

TOTAL $0.30

Agency Technical Assistance Costs (MDA)
MDA to SCD for BMP Implementation $0.68

TOTAL $0.68

Urban/Suburban Stormwater Projects (MDE)
Moore's Run Wetlands $1.87 1,213
Back River Restoration $0.23 606

TOTAL $2.10

Ag Practices (MDA)
Cover Crops $9.52 1,415,306

Forest/Grass Buffers/Wetland Restoration $0.80 12,093
Animal Waste Management $0.80 167,364

TOTAL $11.12

Targeted Innovative Practices (DNR)
Little Patuxent $1.30 1,131

Magothy $0.48 325
Wheel Creek $0.37 365

Tred Avon $0.48 2,902
Watershed 263 $0.48 267
Middle Chester $0.52 14,213

Corsica $0.52 946
Innovative Technology $0.25

Natural Filters $1.00 23,225
TOTAL $5.40

GRAND TOTAL $20.00 1,639,956

SFY11

IMPLEMENTATION DETAILS 

The SFY 11 Work Plan is based on a $20 Million allocation.  Cover crops would receive $9.52 million, animal waste management 

BMPs $800,000, and $800,000 for CREP signing bonuses.  Urban best management practice projects would receive a total of $2.10 

million in FY 11 for Moore’s Run Wetland project in Baltimore City, and Back River Restoration in Baltimore County, which would 

complete the top ranked proposals received through the urban stormwater RFP released in 2009.  DNR would continue funding the 

Little Patuxent, Magothy, Wheel Creek, Watershed 263, Middle Chester, and begin funding for Tred Avon and the Corsica River local 

implementation restoration projects.  In addition, SFY 11 funding would be use to support the implementation of natural filters 

(forest and wetlands) on state and county public lands as called for in Maryland’s 2 Year Milestone.  Strategic Monitoring would 

receive $400,000, and $250,000 would be used to support an innovative technologies grant program to identify and test new 

technologies necessary to accelerate the development of environmental technologies that can be directly applied to accelerate Bay 

restoration.  $680,000 will be used to support contract staff at the local soil conservation districts to help implement agricultural 

best management practices and $300,000 to cover agency costs for administering Trust Fund grants.   
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